Official Sensitive



Agenda item: 6.1 **Time:** 15 mins

For assurance

Presenter: Jen Green

Topic: Capacity & Capability Plan Progress Report

Issue: To provide updates and assurance to the Board on the progress of the actions within the plan.

Reason for report: To provide assurance to the Board on progress towards delivery.

Purpose of report: To show progress against the plan and highlight/describe any that are showing a variance.

Background: This is the second iteration of reporting against the Capacity and Capability Plan which replaces the Resource and Infrastructure Strategic Plan, and follows the same reporting frequency.

Resource implications: There are no resource implications in the collating of the data for the report itself.

Equality, diversity and inclusion considerations: There are no equality and diversity considerations in relation to this report itself. Considerations have been made as to the accessibility of the document.

Alignment with values:

Ambitious – we are working towards due dates and demonstrating progress made

Link to the Information Rights Strategic Plan: This work contributes to Goal #4: Stay relevant, provide excellent public service and keep abreast of evolving technology (within the <u>Information Rights Strategic Plan</u>.)

Impact on Risks and Opportunity Register: The work within the Capacity and Capability plan contributes towards reducing the risks on

Official Sensitive

goals #2, 73, 72, 81, 22, 25 and 20 within the <u>Corporate Risk and Opportunity Register</u>

Publication considerations:

This report can be published internally and externally.

Author: Jen Green

Consultees: Louise Byers, Andrew Hubert, Mike Fitzgerald, Anthony Luhman, Tom Reynolds, Paula Hothersall, Emily Keaney, Suzanne Gordon.

List of Annexes: Capacity and Capability plan dashboard.